
Harbor-Wide Recontamination Evaluation Elements, Data/Info Sources, and Timeline 

 

 

Pre-Feasibility Study 
Dec 2000 – Mar 2012 

Feasibility Study & EPA Revisions 
Mar 2012 – Fall 2012 

EPA Proposed Plan 
Summer/Fall 2013 

EPA Record of Decision 
Fall 2014 

Remedial Design 
Winter/Spring 2015 

Five-year Plan 

Stormwater workgroup model investigation Continued analysis of SEDCAM runs     
EPA/DEQ JSCS 2005 
• Option w/flow-weighted data 

EPA/DEQ JSCS 
• Joint RE process & protocols 

development 
• CDM develop standardized protocols 

for robust site level Recontamination 
Evaluations 

• Outreach 

EPA/DEQ JSCS 
DEQ Screening Level RE submittal- Qualitative 
• Areas under SCE/SCD 
• Upstream info 
• Regions confirmed through overlay w/ EPA 

risk analyses 
• Programs (DEQ, City, ODOT) 
• Individual sites data & Loading analyses 
• Limited additional LAs 

EPA/DEQ JSCS 
EPA formalize Harborwide RE in brief 
• Project refinements/quantitative 

elements 

EPA/DEQ JSCS 
EPA & DEQ refine RE and add 
quantitative elements 
• EA RE results 
• Upland site results 
• Comparative data (sites, PH 

1200Z, additional 
LAs/modeling) 

• Adaptive mgt/Long-term 
approach 

 

Collect and evaluate Loading Analysis (EPA, 
USGS, DEQ…) calculation methods and 
Recontamination Analysis models 

Collect and evaluate knowledge on 
Recontamination Evaluation at other 
CERCLA sites 

    

LWG RI  
• SW data collection & fate/transport 

model development 
• iAOPCs/AOPCs id’d 
• SW loading Calc methods 2008 

LWG FS 
• SW data & fate/transport model 
• SMAs id’d 
DEQ/CoP Regions for RE based on upland 
basins and in-water SMA groupings 

 LWG RI/FS  
Cleanup levels set 

LWG implement remedies LWG effectiveness monitoring 

DEQ SW Strategy 2009 
• PRP collected data 
• DEQ site discovery data collection 

DEQ SW Strategy  
• Data analysis 
• PH 1200Z develop  

DEQ SW Strategy  
• Analyze 1st year of 2012 1200Z data 
• PH 1200Z implement 

DEQ SW Strategy 
• Analyze 1st year of PH 1200Z data 

  

DEQ curves tool 2010 
• PH Industrial SW CoC  typical levels 

DEQ curves tool 
• Update curves with data since 2010 

    

CoP 39 OF Assessments 
• Comprehensive data collection & analysis 
• Source id & referrals 
• Programmatic controls 

CoP 39 OF Assessments 
• SCE Report 
 
ODOT 32 OF Assessments 
• BMPs/SCMs & data 

 
 
 
ODOT 32 OF Assessments 
• Additional data & effectiveness monitoring 

 
 
 
ODOT 32 OF Assessments 
• SCE Report 

  

Early Actions – RE propsosals 
• Gasco 
• T-4 
• Arkema 

Early Actions -  Site Level REs per EPA/DEQ 
protocols 

Early Actions – Site Level REs per EPA/DEQ 
protocols 

 Early Actions – Revisit REs  

Upland sites – LA proposals 
• ARCO/BP 
• Zidell 
• ODOT/CoP OF 7B 
• Slough 
• T-4  
• Evraz Or Steel 

Upland sites -  Site Level REs per EPA/DEQ 
protocols 

Upland sites -  Site Level REs per EPA/DEQ 
protocols 

 Upland sites -  Revisit REs  

Completed or On-Going 
Underway or To Be Completed 
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